

# Traditional Medicine Status Report

SNOMED CT Traditional Medicine

Exported on 03/01/2023

## Table of Contents

1 Status Report Items .....	4
2 Current Status .....	5
3 Risks & Issues.....	6
4 Planned Deliverables for July 2020.....	7

- [Status Report Items](#)(see page 4)
- [Current Status](#)(see page 5)
- [Risks & Issues](#)(see page 6)
- [Planned Deliverables for July 2020](#)(see page 7)

# 1 Status Report Items

<b>Scope</b>	The initial stage for the development of Traditional Medicine (TM) terminology in SNOMED CT only covers top-level structures and some requests from member countries. The project will build the infrastructural foundation for the future development of TM content.
<b>Current Status Summary</b>	<p>2022 Q4 report:</p> <ul style="list-style-type: none"> <li>• Ongoing development of patterns in clinical finding hierarchy</li> <li>• Discussions about representations for disorders in traditional medicine</li> <li>• Meeting with India and agreed to add content in their national extension first with advice from SI. Then, content could be shared in the community area when it is required by other members.</li> </ul>
<b>Overall Status</b>	<b>GREEN</b>
<b>Reason for Amber or Red Status</b>	
<b>Reporting Period</b>	November
<b>Last Modified Date</b>	2022-Nov-22, 16:27
<b>Line of business</b>	Content
<b>Dimension Code</b>	
<b>Strategic Priority</b>	<b>SD2.</b> Remove barriers to adoption for our customers and stakeholders. , <b>SD3.</b> Enable continuous development of our product to meet customer requirements.
<b>Alignment Goal(s)</b>	<b>TD21G2</b> - Develop and execute a clinical engagement strategy that allows the community to further speed the development of content and eliminate gaps
<b>Project Lead(s)</b>	@Yongsheng Gao <sup>1</sup>

<sup>1</sup> <https://confluence.ihtsdotools.org/display/~ygao>

## 2 Current Status

<b>Actual Start Date</b>		<b>Original Start Date</b>	
<b>Current End Date</b>		<b>Original End Date</b>	
<b>Reason For Delay</b>			

<b>Budget Status</b>	<b>GREEN</b>
<b>Resource Status</b>	<b>GREEN</b>
<b>Team Members</b>	
<b>External Suppliers</b>	
<b>MSA Document</b>	
<b>SoW Document</b>	
<b>JIRA Links</b>	

### Overall Status Traffic Light Meaning

**RED** - No deliverables are progressing, The project requires corrective action to meet business objectives. The issue cannot be handled solely by the project manager or project team.

**AMBER** - Some deliverables are not progressing. A problem has a negative effect on project performance but can be dealt with by the project manager or project delivery team. Action is being taken to resolve the problem or a decision made to watch the situation. One or more aspect of project viability — time, cost, scope — is at risk. However, the deviation from plan is within tolerances assigned to the project manager.

**GREEN** - All deliverables are progressing or complete

**BLUE** - **Stopped Items**, i.e. those items that need to be stopped before they are completed because of dependencies outside of our control. We recommend these items are taken out of the work plan providing CEO agrees and they are notified to the MB for ratification of CEO decision

*All the sections below are for the project lead to add, remove or change and those provided are example sections.*

### 3 Risks & Issues

Summary	Description	Mitigation	Status	Due	P	Assignee
No issues found <sup>2</sup>						

---

<sup>2</sup> <https://jira.ihtsdotools.org/secure/IssueNavigator.jspx?reset=true&jqlQuery=Project+%3D+anatomy+AND+issuetype+%3D+Risk+++++++++++&src=confmacro>

## 4 Planned Deliverables for July 2020