

Risk Register (July 2017 International Edition release)

Risk	Mitigation
New team at West Coast Informatics (WCI) could result in delays to the mapping schedule for ICD-0 and ICD-10	We will work closely with their new team in order to assist with their knowledge ramp up, with the aim to prevent any significant delays.