Observables

Overview			
The Content team members have been working with the Observables and Investigation Model Project Group to review, update and further progress the Observables entity Inception /Elaboration document and associated modeling details.			
2016	**Project Scope**	**Deliverables**	**Release**
1.	Phase 1.Inception /Elaboration document and associated modeling details.	1. Addition and inclusion of necessary attributes and value ranges. 2. Modeling of the existing vital sign observable content (~150 concepts). 3. Update the Editorial Guide to include the new attributes with their domain and ranges for modeling observable entities	1,2 &3 Complete- International release schedule - Jan 2017 Release.
2017	**Project Scope**	**Deliverables**	**Release**
1.	Phase 2. Identification of next sub-hierarchy of observables.	1. Formalize scope of next sub- hierarchy with Internal Observable Model Implementation Project Group. 2. Observables-upper level concept cleanup -Scope of work will be dedicated to the required rework of the upper level concepts in observable hierarchy. (Previously reported under Loinc). Clean up work and modeling of existing content, some work currently under review by Head of Terminology. Approx. 4-5k concepts (2k hrs of work at a min)	Initiatives to be completed for the July 2017 Release 1. Complete: Observables-upper level concept cleanup 2. Minimal progress made due to resource availability and priority and content issues (e.g. ambiguity and effective change on stakeholders)
2.	Observables Re-design Project - Observable entity remodelling	1. Continue discussing modeling issues with the Observable Project Group 2. Review modeled content (Internal and external Observable Model Implementations)	1. Complete 2. Complete
3.	Observables Re-design Project - Obs ervation result / life phase	1. Currently on hold. It is a large project will require further development on tracker documentation and review. The representation of observation result also has dependency to the observation model which is still not finalized.	1. The observation result part of the Observable redesign project is on hold. Please contact the project chair for more details. blocked URL
2018	**Project Scope**	**Deliverables**	**Release**
	Observables Re-design Project - Observable entity remodelling	1. Continue discussing modeling issues with the Observable Project Group 2. Review modeled content (Internal and external Observable Model Implementations)	1. Complete for July 2018 and Jan 2019 2. Complete for July 2018 and Jan 2019
	Observables-upper level concept cleanup	Project is on hold due to resource availability and priority and content issues (e.g. ambiguity and effective change on stakeholders)	N/A
2019	**Project Scope**	**Deliverables**	**Release**
	Observables Re-design Project - Observable entity remodelling	1. Continue discussing modeling issues with the Observable Project Group 2. Review modeled content (Internal and external Observable Model Implementations)	1. In progress for July 2019 2. In progress
	Observables-upper level concept cleanup	Project is on hold based on resource unavailability and other priorities.	N/A
2020	**Project Scope**	**Deliverables**	**Release**
	Observables Re-design Project - Observable entity remodelling	1. Continue discussing modeling issues with the Observable Project Group 2. Review modeled content (Internal and external Observable Model Implementations)	1 and 2. In progress for January 2020
	Observables Re-design Project - Observable entity remodelling	1. Continue discussing modeling issues with the Observable Project Group 2. Review modeled content (Internal and external Observable Model Implementations)	1 and 2. Ongoing for July 2020 release