French Translation Project Group - July 29, 2020 call





Participants: Linda Parisien (meeting host), François Macary, Olivier Boux, Marjolaine Gagnon, Claire Beguin, Rory Davidson, Valérie Desbois-Pelissier

Agenda and minutes:

(in red, activities to achieve)

- 1. New publication date for the Common French Version 2
 - a. Guillermo has posted a draft message in Slack proposing to push the publication of the Common French Edition close to the CA Edition publication date.
 - b. Discussed with Phast and Claire, and there is no issues to do so.
 - c. The only point is to make sure the countries will still have access to a language refset that will represent the country's preferences.
 - d. Linda to ask GU to post the message on the Common French Slack channel so everyone can access the latest info and provide feedback. Done
 - e. Belgium plans to publish their Edition mid-September. The understanding is that they will donate their new content to TermMed for the V3 Common French Edition....
 - i. Claire to ask confirmation to David
 - ii. Linda should receive confirmation before end of day Friday, July 31
- 2. New version of the workflow in the Testing environment
 - a. Ines applied the requested changes by LINDA (Canada's team)
 - b. It was tested by Valérie, Olivier and François and the workflow is satisfactory. Phast is ready to adopt this workflow in production.
 - c. Canada's team has not tested the last version, but we reviewed it and we think all is good.
 - d. Linda will confirm with Ines to implement in PROD.
- 3. Release Notes
 - a. Linda to complete with CA info
 - b. Ines to create a worklist for QA'ing the caps changes
- 4. Duplicate preferred French terms

- a. Linda has most of the verified terms in her Inbox need to approve.
- b. Claire has provided a list of comments from Belgium.
 - i. François has provided feedback
 - ii. LP to update according to Claire and François' feedback as well as for CA
 - iii. Removal can be translated by ablation instead on enlèvement
- 5. Preparation of new version of French editorial guidelines
 - a. François shared the draft of versions 1.1 and 1.2 which he will consolidate for the group for July 31.
 - b. The intent is to publish the new version in SeptemberIt, not as part of the Common French version 2 package, but published on Confluence.
 - c. We will be able to provide comments and feedback before final version as François will finalize it the last week of September.
- 6. François reported an error to Ines
 - a. When saving: Error posting new version 502
 - b. This error was going on for days, but was only reported today
 - c. We can follow the resolution progress on the Slack channel

Next meeting: September 09, 9h00 ET