



Devices Project Update for EAG

Toni Morrison and Suzanne Santamaria 28 August, 2019





Background

- Long history of discussing devices at SNOMED CT
- Device hierarchy problematic; no editorial guidelines
- Devices PG meeting since ~2016
- April 2019 Business Meeting: charge to develop WG, prepare proof of concept and proposal for work
- Use cases for work
 - Support clinical care
 - Support internal SNOMED modeling and maintenance
 - Support regulatory responsibility



Current Status

Devices WG formed in May 2019 and started meeting regularly

External representation: ARG, AU, NZ, UK, US

Internal representation: MHA, SSA, TMO

Developing proof of concept

Drafting organizing principles

Drafting text definitions for terms

Modeling content in two areas (breast implants: n~12, shunts:

n~17) with attributes


Drafting editorial guidelines

Establishing process for working through hierarchy

- Delivered Briefing Note to MF on the work
- Developing proposal for future work
- Preparing for October 2019 Business Meeting




Modeling example: Breast implant concept





Modeling example: Shunt concept





Challenges

- Developing text definitions for terms (base/grouper, top level)
 No authoritative terminology or standard exists
 Definitions differ by organization
- Deciding which attributes are in/out of scope
- Developing text definitions and names for attributes
- Ambiguous and outdated content
- Limited resource allocations



Links to further information

Devices Project page on Confluence

https://confluence.ihtsdotools.org/display/IAP/Devices+Project

Devices JIRA tickets

• https://jira.ihtsdotools.org/projects/DEVICES/issues/DEVICES-92?filter=allissues

