

ICD-11 Map

Overview			
Produce a map from SNOMED CT to ICD-11 MMS (Mortality and Morbidity Statistics)			
2017	Project Scope	Deliverables	Release
1.	ICD- 11 Starter Set	<ol style="list-style-type: none"> 1. Compare starter set against MMS -5400 concepts 2. Categorize the comparison outcome to 1, 2, 3 and 4 categories 3. Map between SCT and the starter set comparison (algorithm and candidate map) 4. QA 	<ol style="list-style-type: none"> 1. Completed
2018	Project Scope	Deliverables	Release
1.	ICD-11 MAP	<ol style="list-style-type: none"> 1. Map of new concepts to ICD-10 from ICD-11 updates 2. Update ICD-11 Starter Set Map (to comply with June ICD-11 MMS file) 3. Identify gaps (Assessment & Complete), new ICD-11 MMS expanded map 4. Mapping of 115,000 concepts (equivalent to 66,926 maps) 	<ol style="list-style-type: none"> 1. None in Jan2018 release 2. Jan 2019 SNOMED CT release (June ICD-11 files) Content gaps for Release & update to ICD-10 Map (Assessment and partial add) 3. Update ICD-11 Starter Set Map (June ICD-11 files). Update gaps (Assessment & Complete) 4. New ICD-11 MMS expanded map- Starter set content plus June 2018 content 115k) Not planned Phase 1&2 map.
		Stalled pending funding and resources	Jan2019
2019	Project Scope	Deliverables	Release
	ICD-11 MAP	None	July2019