

# Content Tracker

Overview			
<p>This project involves the evaluation of the open Content Tracker issues with progression on the resolution of these, in particular those seen as a Member priority. This project historically has been stalled due to lack of availability resources and project progress requested in other areas. Although progress has been made in reduction the tracker from approx. 940 issues (2016), the hiring of a Principal Terminologist will aid in making better progress this year as well as other initiatives outlined below on the 538 remaining issues.</p>			
2017	Project Scope	Deliverables	Release
1.	Reduce Tracker Issues	<ol style="list-style-type: none"> <li>1. CMAG prioritization of issues within the top two components undertaken and completed.</li> <li>2. Monthly reporting of trackers blocking CRS tickets being undertaken.</li> <li>3. 3 Certified Consultant Terminologists plan to author tracker issue(s) they worked on during the program which will support closure of these issues. Authoring training starting end of June.</li> <li>4. 2017 Consultant cohort reviewing tracker issue documentation which will               <ol style="list-style-type: none"> <li>a. assist in streamlining of templates used to capture tracker analysis and solutions; and</li> <li>b. contribute to improvement in solution documentation to support those authoring the solution.</li> </ol> </li> <li>5. TermMed review of unassigned content trackers in progress</li> </ol>	2017
2018	Project Scope	Deliverables	Release
1.	1. Reduce Tracker Issues	1. Initiatives and assignments will continue to reduce items	2018
2019	Project Scope	Deliverables	Release
1.	1. Reduce Tracker Issues	1. Initiatives and assignments will continue to reduce items	Jan 2019
2.	1. Reduce Tracker Issues	1. Initiatives and assignments will continue to reduce items	July 2019
2020	Project Scope	Deliverables	Release
	TBD	TBD	Jan 2020
	TBD	TBD	July 2020